

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Ananthapur District – PMGSY – Phase V – package No. AP V-0210 Re-revised Administrative Sanction of the work “Providing BT surface to the Road from Pedapappuru to J.Kothapalli” – Sanction Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

| G.O.Rt.No. 846

Dated: 10-6-2010
Read the following:-

- 1) G.O.Rt No.555, PR&RD (PRogs.II) Dept. dt.28.4.2006
- 2) G.O.Ms No. 390, PR&RD(Progs.II) Dept, dt.15.10.2008
- 3) G.O.Ms No. 561, PR&RD(progs.II) Dept, dT 14.12.2007
- 4) From the ENC(PR), PMGSY, Hyderabad Lr.No.W22/DEE
III/PMGSY Ph V-0210/ATP/07, dt. 11.08.2009, 1.11.08
9.2.09,22.12.2009
- 5) From the Chief Engineer,V&QC, Hyderabad,Lr.No.QC/
14/174/ATP/09,dt.24.02.2010.

<<>>

ORDER:

In the reference 1st read above, administrative sanction was accorded for the work “ Providing BT surface to the Road from Pedapappuru to J.Kothapalli” in Ananthapur District in Package No.AP V-0210 for Rs. 140.50 lakhs. Revised administrative sanction was accorded for Rs.168.60 lakhs vide reference 2nd read above.

2. In the reference 4th read above, the Engineer-in-Chief, Panchayat Raj, PMGSY,Hyderabad has requested the Government to accord Re-revised Administrative sanction for the work “ Providing BT surface to the Road from Pedapappuru to J.Kothapalli” in Ananthapur District in Package No. AP V 0210 for Rs.200.00 lakhs as against the Revised administrative sanction was accorded for Rs. 168.60 lakhs duly meeting from the saving amount accrued from the Revised Administrative Sanction which was released by the State Government in the reference 3rd read above for Phase IV and V works.

3. In the reference 5th read above, the Chief Engineer Vigilance & Quality Control, Panchayt Raj, Hyderabad has submitted that the SE, P.R Ananthapur submitted the completion report for Rs.171.39 lakhs and the same was approved by the Engineer-in-Chief, Panchayat Raj, PMGSY,Hyderabad and therefore requested to accord Re-Revised administrative sanction for Rs. 171.39 lakhs as against the revised administrative sanction of Rs.168.60 lakhs.

4. The Government after careful consideration of the matter, hereby accord Re-revised Administrative Sanction for the work “Providing BT surface to the Road from Pedapappuru to J.Kothapalli” in Ananthapur District in Package No.AP V-0210 for Rs. 171.39 lakhs as against the Revised Administrative Sanction of Rs. 168.60 lakhs duly meeting the saving accrued from the Revised Administrative Sanction amount which was released by the State Government in the reference 3rd read above for Phase IV and V works.

5. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to take necessary action accordingly.

6. A copy of this Order is available on the internet and can be accessed at www.ap.gov.in/goir.

7. This Order issues with the concurrence of the Finance (Expr.PR&RD) Department vide their U.O.No.10576-C/161/Expr/PR&RD/2010, Dt. 26.04.2010.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADDESH)

M.V.P.C.SASTRY
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, Panchayat Raj , Ananthapur Dist.
The District Treasury Officer, Ananthapur District.
The Accountant General, AP, Hyderabad.

Copy to:

The OSD to M(PR)/PS to the Spl.Chief.Secy to Government(PR),
Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER